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2007 Fall Shutdown Schedule

-
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T 2007 PHENIX Shutdown

e

< September 2007: Mu Trigger prototype tests, more decapacitor removals, move

t“ CM to run position, reinstall MPC south, MuTrigger mockup tests,

<i: October 2007: replace MMS lampshade, install neutron shielding (borated PE)

a test, move EC to IR, reinstall MuID collars, Electronics cooling upgrade (C-A)

I Prep IR for run, DC East repair, install new CM access
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2007 Summer Shutdown Schedule (cont'd)

.
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e
f‘ Item Start Finish
n MPC North Installation Done Done
<': Elec. Cooling Water upgrade (CA) In progress 10/31
a CM Move to Run position Done Done
I MPC South Installation In Progress? 10/5

Borated PE neutron shield installation In progress 10/12

S Remove HBD East 10/1 10/2
g More decapacitor removals 10/1? 10/12?
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2007 Summer Shutdown Schedule (cont'd)

S
PH  ENIX
Item Start Finish
T
e HBD Pre survey at SB 11/26 11/30?
C HBD West Mechanical/Gas Reinstall 12/3? 12/17?
h HBD EAST Mechanical/Gas Reinstall ?2?? ?2??
n HBD Electrical Reinstall ?2?? ?2??
i HBD installation survey 10/12? 12/22?
C Reinstall MMS East Vert. Lampshade 10/1 10/5
a EC Roll In 10/8 10/10
| C-A fold scaffolding 10/8 10/8
Move MUID collars to IR 10/9 10/9
S Remove Plates, cart & move Manlift 10/9 10/9
u Roll in-to IR and North to run pos. 10/10 10/11
P PHENIX techs reconnect water,
elect., gas, fibers 10/22 10/26
P Carpenters restore scaffolding,
o Re-install lift & ladder, re-connect
r gas snhiffers 10/22 10/26
T Mike Rau re-install lift wiring,
Re-connectTOF blower 10/22 10/26
€  DC East repair 10/12 10/19
O  HBD/MPC/Other TBD Commissioning 10/1 10/31
(@) Assemble shield wall 10/22 10/26
7 Shield wall roll in 10/29 10/31
Start of Run 8 (Cooldown) 11/1 11/1
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CM Ladder/Stair Shutdown Access

T e
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- PO pinned
Waiting for
delivery

* Purchasing
SNAFU causes
delay

* Delivery ~10/5
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CM Ladder/Stair Run Access

East access Place orders this week

T
PH ENIX

West access

Features:

+ ~70 deg. Alum ships ladder

* (1 or 2) lifts off to store
verticaly for run and/or to
access rack doors.

« Can be used on either east or west side

- Step up platform above rack and . .
cables. * Hand rails on ladders. Safety rail on platform
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Station 1 , 2, 3 access plan

N
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T Use existing MMN scaffolding components
? Sta. 1: modify to adapt to rails

h Sta 2N & 3N: Internal to MMN only.
':‘ Adapt to work with most lampshades on.
]

C Sta 25 & 3S: TBD
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Install and move in

gas piping and leak
tests, and test
equipment operations
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* Factory Work Plan
- Detector assembly

- Electrical/electronics

 Final walkthru

What we can do now:

furniture, equipment,

RPC Factory Issues

* Now-to-factory-

operation schedule j

/test procedure

- Gas system operating | N

procedure

review

oS

What we can't do now:

Operate gas system
(other than N2 leak
tests), store, assemble
and/or test detector
modules and/or other
components.
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RPC Factory Issues
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Mu Trigger Station 1 and 2 Upgrades

T e
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We plan to make a couple of
mockups of the AD and TX boxes
to test fit in potential station 1
locations

MuTr
Station 1
20
existing
FEE's
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Mockup boxes to be in
place when the CM moves
north
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Other Work
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Shield to be fly cut to

O 1.25" thick, drilled and
O Tapped fo 3/8-
7
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« Empty (except clean metal waste) and
discard old container

|| J LI
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* Neutron shielding test (4' x 4' x 2" borated
\ polyethylene

Shield support design in progress
Install in October for Run 8 tests
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S ENIX Safety, Security, Etc. :
T
e
[ &
h * Check your training records to make sure you are up to date
n
i * Remember to follow the 2 person rule.
C
a At least 2 people in the IR/AH when doing work
I or in continuous communication (e.g. radio) with someone
S in counting house
u
P * Performance Appraisals
g * PPE update - no update
r
T * Crane & Rigging apparatus inspections?
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a 2009
|
S
u
2010
P
P
(o)
r
2011
1.
= 2012
(@)
(@)
7

5 Year Plan

HBD Repairs, DC (minor) repairs), MPC N&S upgrade, MuTr
FEE upgrade prototype, infrastructure upgrades & repairs,
misc. subsystem work

MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs,
infrastructure upgrades & repairs, misc. subsystem work

NCC S, FVTX, infrastructure upgrades & repairs, misc.
subsystem work

NCC N, upgrades contingency & wishlist, infrastructure upgrades
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number

(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)
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PHENIX Where To Find

Make it to Oct.?

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

OO OCPOOPI0PO0GIOID0IPIO0POCIOOIO0PO0ICOPI0Y
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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g Fall is officially here.

P But...
Will the Mets
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